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DATE:
SITE:

CONTRACT f :
DELIVERY ORDER #
POLREP t :

278650

EQLBSE

July 13, 1992
SOUTHEAST ROCKFORD, Rockford, II. ID| » DK
"Remedial Action using Removal Authority"
68-01-7460
7460-05-192
EXBAl.

TO:
FROM:
COPIES TO:

TBRX JOHNSON, REGION V REP, HQ
KEN THEISEN, OSC REGION V
R. BOWDEN
T. GEISHECKER
K. VENDL
E. DOYLE
M.A. LA PAIRE
M. O'MARA
P. TAKACS (ILLINOIS EPA)

The removal action at the S. E. Rockford municipal water supply
project has been completed with the final details having been
completed by the various contractors. These included:

a drainage system installed in the GAC building
landscaping around the GAC facility complete
graffiti protection applied to th« GAC facility
a basketball court completed
a "punch list" of minor items in the GAC facility

The GAC facility is not yet operating at 100% capacity. However,
these thakedown problems are currently being responded to by the
City Hiiter Department and Calgon Carbon Corp. It is not
anticipated that any additional costs through the ERCS contractor
will be: required.

Once completely operational, the U. S. EPA's RPM, the City of
Rockford and the State of Illinois Project Manager will conduct
a final inspection to assure that the scope of the project has
been carried out* The State and the City will then work out the
terms of the operational and maintenance agreement for the long
term operation of the system*

TOTAL PROJECT CEILING:
PHASE I ERCS CEILING :
PHASE 1 ERCS COSTS :

$5,304,000
$1,895,000 *
$1,888,947.57 *

CURRENT PHASE II ERCS CEILING: $3,191,000
CURRENT PHASE II ERCS COSTS: $2,627,016.37

* • For 1990 removal action
w* = Final cost will vary slightly



contaminated. Connecting all 243 homes to the municipal water
supply is the most cost effective response.

ENFORCEMENT: There are no identified potentially responsible
parties (PRP) at this time, thus no Consent Orders or Unilateral
Orders have been issued. However, a remedial investigation
currently underway and lead by the State of Illinois, may
identify additional responsible parties and source (s) of
contamination. At the appropriate time in the future, the Region
will pursue cost recovery and other enforcement actions against
any and all PRPs that are discovered. See the attached
Enforcement Sensitive information for additional information.

TIMING: The Region proposes to begin addressing the threat at
this site as soon as the Record of Decision is signed, to take
advantage of this construction season. The action will commence
as soon as the Record of Decision is signed. The Region will
require most, if not all of the current construction season to
complete this action.

RECOMMENDATIONS; OERR recommends that AA/OSWER approve this
exemption from the $2 million statutory limit allowing Region V
to take action at this site. The review of this proposed action
within OERR reflects the interdivisional coordination of ERD and
HSCD. OWPE, HSCD, and OGC have concurred on this action. Please
indicate your decision by signing the attached Action Memorandum.


